
sz 
de maximis, inc. 

Via Electronic Mail 

July 15, 2016 

Mr. Tim Maley 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

450 Montbrook Lane 
Knoxvllle. TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
June 2016 Monthly Progress Report #026 

Dear Mr. Maley: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the June 2016 monthly progress 
report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 
691 -5052. 

Sincerely, 

;;:;;;"U 
Bennie L. Underwood ~ 
Project Coordinator "/J 
BLU/MHS/ 
Enclosure 
cc: (via e-mail) 

Leslie Blake, EPA 
Nick Cooper, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #026 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: June 2016 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• Geoprobe activities were initiated on June 13, 2016 in accordance with Section 
3.5.5.2 of the RI/FS Work Plan (see Changes in RI/FS Work Plans or Activities). 

• In a letter dated June 15, 2016, the EPA approved proposals set forth in the Gary 
Development Landfill Site Group (Respondents) Erosion Control Measures 
Memorandum, dated May 25, 2016. 

• On June 27, 2016, the Respondents received an invoice from EPA for its 
response costs. The invoice is in the amount of $40,900.59, and covers the 
period of May 1, 2015 through April 30, 2016. Reimbursement of the invoiced 
charges is due within 30 days of receipt (i.e., July 27, 2016). 

• At EPA's request, during the reporting period the Respondents initiated contact 
with the Canadian National Railroad (CN) to discuss the potential for gaining 
access to CN's right-of-way for the purpose of completing two Geoprobe 
locations (see conditions of EPA's June 15, 2016 letter regarding field 
modifications). 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• In a transmittal dated June 24, 2016, the Respondents provided EPA with the 
results from field screening of existing gas vents. This work was performed in 
accordance with Section 3.5.5.4 of the RI/FS Work Plan. In accordance with the 
RI/FS work plan, the memorandum also provided a list of the vents proposed for 
further sampling. 

• During the reporting period, groundwater sampling was conducted at several of 
the Geoprobe temporary well locations. Once all of the temporary groundwater 
wells have been sampled, analyzed and reviewed by the Respondents, the 
results will be transmitted to EPA ·along with proposed locations for new 
groundwater monitoring wells. 



Monthly Progress Report #026 
Gary Development Landfill Superfund Site 
July 15, 2016 
Page 2 of 3 

sz 
tie 11u1ximi.\·, ilu:. 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES / DELIVERABLES 

• Continue implementation of the RI/FS work plan in accordance with the 
schedule. 

• Completion of remaining Geoprobe locations in accordance with Section 3.5.5.2 
of the RI/FS work plan. 

• Complete sampling of groundwater from the temporary wells pursuant to Section 
3.5.4 of the RI/FS Work Plan. 

• Respondents will take actions to address the area of smoldering waste which 
resulted from a brush fire initiated by off-Site railroad maintenance activities. At 
present, planned actions include placing compactable soil over the area where 
smoke is emanating, and the capping existing gas vents in proximity of the area. 

• Review groundwater data and select locations for required groundwater 
monitoring wells. Discuss with EPA and following approval, initiate monitoring 
well construction. 

• Perform evaluations of remaining site building and other building debris. 

• Contingent upon an appropriate rain event, collect storm water sample(s). 

• Following receipt of EPA's concurrence with Respondents June 24, 2016 Landfill 
Gas Vent Screening memorandum, implement gas vent and air sampling 
pursuant to Section 3.5.5.4 of the RI/FS work plan. 

• Pursuant to Section 3.5.2.2 of the RI/FS work plan, perform sediment sampling in 
the southern wetlands. 

• Provide EPA with the analytical results from the surface depression water 
sampling that was performed. 
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• Pursuant to correspondence dated June 7, 2016, and follow-up conversations 
between representatives for EPA, IDEM and the Respondents, field modifications 
were discussed and agreed to regarding Geoprobe locations/sampling sequence 
and interior soil sampling methodology. These modifications addressed actual 
field conditions and drilling subcontractor recommendations. In a letter dated 
June 15, 2016, EPA documented its approval of modifications proposed in the 
June 7, 2016 correspondence referenced above. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• Geoprobe activities have required more time than expected due to encountering 
impenetrable debris at several locations. The drilling subcontractor has changed 
to hollowstem auger in order to complete work at the remaining five (5) locations. 
However, the Respondents do not expect this to impact the overall project 
schedule. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 


